
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 017                  
  Date: 2014-09-10  
  Day:  Wednesday    

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: mostly cloudy Noon: cloudy 3:00 pm:  mostly cloudy 

 Temperature:   7:30 am:   58° Noon: 69° 3:00 pm:  70°  
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

GVW 

Carpenter 

Masonry 

Painting 

1 

0 

0 

0 

0 

0 

8 

0 

0 

9 

0 

0 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
26 00 00 Griffin Electric Electrician 1 0 0 1 

 
22 00 00  

Lapan 

Mechanical 
Plumber 1 0 0 1 

 
       

 
       

 
   3 0 8 11 

 
Total:        

 
 
 
 

 DAILY REPORT 

Activities today: 

 

GVW continues to perform demolition work in the basement.  GVW has started demolishing the rooms in the north wing and the 

ceiling behind the stage.   

 

Carpenters are working to set up roof jacks to access the chimney for demolition.  They are also setting up roof jacks to access the 

cupola. 

 

The electrician is still in the process of removing electrical fixtures and setting up temp power to the building. 

 

The plumber is working in the boiler room making safe and cap the plumbing in order that the GC can remove and demo the 

plumbing and HVAC equipment. 

 

 

 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury 

 Ed Johnson, Town of Tewksbury 

 Steve Sadwick, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects  



PHOTO INDEX 
 

 

Photo showing the wall on the stage removed. 

 

Photo showing workers prepping to install the 

roof jacks. 

 

Photo showing roof jacks installed on the south 

elevation. 

 

Photo showing removed fascia on the south 

elevation.  This was removed to expose as-built 

conditions. 



 

Photo showing demolition of the north wing on 

the first floor, looking west. 

 

Photo showing the north wing looking east. 

 

Photo showing the ceiling demolition in the 

basement. 

 

Photo showing pile of MEP debris from today’s 

activities. 

 


